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The stimulus story this week
WSDOT and local governments continue to advance projects before the March 2 deadline to
obligate all stimulus funds. This week nine more projects were certified for stimulus funds.
The state has obligated $419.4 million, or 85% of the $492 million. Washington continues to
provide detailed accountability for project delivery under the Recovery Act, submitting a major
quarterly accountability report to the Office of Management and Budget on January 15 and a
monthly update to a congressional committee on January 20.

This week by the numbers (project dollars in millions):

Individual highway

projects State Local Total Notes
Total funds $340 $152 $492
Obligated funds* Funds FHWA approved
$273.4 (79%) $146 (96%) $419.4 (85%) All funds must be obligated
by March 2, 2010
- . g 2 - - - g
Projects certified 48 (100%) 158 (100%) 206 (100%) Nine new projects certified on
January 14
Projects obligated 39 (81%) 151 (96%) 190 (92%) FHWA has approved some or
all funds for the projects
Project delivery to date
Operationally o 0 o Four new projects reported
complete 20 (42%) 69 (44%) 89 (43%) complete this edition
Awarded/under way® 34 (71%) 140 (89%) 174 (84%) Includes completed projects
Advertised 37 (77%) 146 (92%) 183 (89%) Includes complgted and
awarded projects
Certified, awaiting These projects, including
advertisement o 0 o several receiving surplus
10 (21%) 12 (8 %) 22 (11%) funds, are planned for
upcoming advertisement
Detail: Safety funding Rumble Cable median Total Notes
buckets ($12 stimulus) strips barrier
Completed Includes only state Recovery
15 2 17 Act funds
Awarded 17 7 24 Includes completed projects
Advertised 2% 7 33 Includes comple_ted and
awarded projects
Transit projects Large small urban Nonurban/ State total/Notes
urban rural
Percent of total
$179 awarded 97% 97% 100% 98%
Number of transit 52 of 55
projects obligated FTA counts all rural projects
33 0f 35 18 of 19 200f20 | & oneproject
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November employment State Local Total Notes
Payroll $2.2 $4.5 $6.7 Cumulatively, $46.6 million
for November to date
Average wage is $37/hour
Hours 168,955 Employees have worked
48,798 120.157 for November 1,230,055 hours to date
FTEs 282 695 ot FTE =173 hours per month
for November
Individuals paid in ) .
part or total with 1.106 3,588 4,694 Note: Not a count of unique
. for November employees.
stimulus funds

$4M in state enhancement funds provided to locals. While WSDOT controls $340M, the total for obligation authority is
$344M, which is the basis of the percentages in this table, and basis for USDOT Review on 3/02/10.

“This includes one state project that will no longer be funded with Recovery Act funds and is planned for decertification.
*This includes one state project that has stimulus funding authorized for pre-construction and is currently under way.

Key issues: State

e Washington prepares for March 2 obligation target —- WSDOT and local governments
have obligated $419.4 million of $492 million in Recovery Act highway funds. An
obligation is a commitment—the Federal government’s promise to pay the State for the
Federal share of a project’s eligible cost. This commitment occurs when the project is
approved and the project agreement is executed. States must obligate 100% of Recovery
Act funds by March 2 or lose funds to other states that meet the requirement. Due to low
successful bids, stimulus projects are averaging well under their anticipated budgets. The
surplus funds have allowed WSDOT and local governments to add more projects. The
following steps in January and February will put WSDOT on track to meet the March 2
100% obligation requirement.

Planned state obligations

0]

0]

SR 433/Lewis and Clark Bridge Painter — (February 1 advertisement)
Approximately $11.5 million additional obligation planned

[-90/Lake Easton to Big Creek Br EB — Concrete (February 1 advertisement)
Approximately $17.9 million additional obligation planned

US 97/S of Chelan Falls — Add Passing Lane (February 22 advertisement) $1.4
million additional obligation planned

Seven remaining cable barrier projects (February 16 and March 1
advertisements) $3 million obligation planned for construction

An additional obligation of $0.45 million on the I-5/North Kelso to Castle Rock
Stage 2 — Concrete project

The seven Tier 3 projects (February 8, February 22, and March 1
advertisements) $12.3 million obligation planned

A $26.8 million transfer to 1-405 Braided Ramps (Transfer planned in January)



http://www.wsdot.wa.gov/News/2009/12/16_SevenNewARRAProjects.htm
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Planned local obligations:

o Port of Pasco - Intermodal Rail Project Phase 5, (February obligation) $0.22
million planned

o Bellingham — Bakerview & Hannegan/Woburn, (February obligation) $1.3

million planned

Rockford — First Street/Emma Street Sidewalks, (February obligation) $0.5

million planned

Cheney — Spangle Road Phase 2, (February obligation) $0.1 million planned

Battle Ground — Arterial Overlay, (February obligation) $0.4 million planned

Camas — Leadbetter Drive, (January obligation) $0.6 million planned

Clark Co — Arterial Overlay, (February obligation) $0.7 million planned

Vancouver — 2010 Arterial Resurfacing, (February obligation) $2.5 million

planned

o

O O0OO0OO0Oo

Nine more Recovery Act projects certified — On January 14, Gov. Gregoire certified
nine additional projects to receive Federal Highway Administration stimulus funds. The
eight state projects and one local project are receiving surplus Recovery Act funds due to
low bids on earlier projects. Due to obligation timelines, one local project will no longer
receive Recovery Act funds.

o WSDOT: US 195/Idaho State Line to Colton — Paving
WSDOT: US 97/South of Chelan Falls — Passing Lane
WSDOT: US 97/Orondo Northward — Paving — Chip Seal
WSDOT: US 97/Okanogan to Riverside — Chip Seal
WSDOT: US 97/Pateros South — Chip Seal
WSDOT: SR 26/Royal City East — Chip Seal
WSDOT: SR 14/1-5 to SE 164" Interchange — Paving
WSDOT: SR 503/1 Mile E of Rock Creek Br to Fredrickson Rd - Paving
Bellingham: Bakerview & Hannegan/Woburn

OO0OO0O0O0O0OO0OO0O0

WSDOT awarded Tier 2 project on I-5 near Kelso — On January 14, WSDOT awarded
the second tier Recovery Act contract for the I-5, North Kelso to Harrison Avenue —
Paving and Safety project to Kerr Contractors, Inc. of Woodburn, Ore, with a low
successful bid of $6.1 million. The project will pave approximately six miles of 1-5
southbound to extend the life of the roadway, reduce maintenance costs and provide
motorists with a safer, smoother drive. Construction is expected to begin in February and
be complete in late summer 2010.

Four additional local projects completed —
o Tulalip Tribe — 116"/34"™ Ave NE Fish passage Culvert
o Forks — Bogachiel Way
0 Tenino — Sussex Avenue Street Illumination
o Lacey — Woodland Trail



http://www.wsdot.wa.gov/Projects/Local/116th34th-avenue-ne-fish-passage-culvert.htm
http://www.wsdot.wa.gov/Projects/Local/116th34th-avenue-ne-fish-passage-culvert.htm
http://www.wsdot.wa.gov/Projects/Local/116th34th-avenue-ne-fish-passage-culvert.htm
http://www.wsdot.wa.gov/Projects/Local/116th34th-avenue-ne-fish-passage-culvert.htm
http://www.wsdot.wa.gov/Projects/Local/116th34th-avenue-ne-fish-passage-culvert.htm
http://www.wsdot.wa.gov/Projects/Local/bogachiel-way.htm
http://www.wsdot.wa.gov/Projects/Local/sussex-avenue-street-illumination.htm
http://www.wsdot.wa.gov/Projects/Local/lacey-woodland-regional-trail-6965-te.htm
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Three local projects Recovery Projects awarded —
0 Snohomish County — 84" Street Overlay
o Thurston County — Prairie Creek Bridge
0 Thurston County — Old Hwy 99 Left Turn Lane

Two new Tier 2 projects advertised — One state and one local project receiving surplus
stimulus funds due to low bids on other projects were recently advertised.
o0 WSDOT advertised 1-82/Granger to W Grandview EB — Dowel Bar Retrofit and
Concrete Rehab on January 19.
o Anacortes advertised the 6" Street Reconstruction project on January 13.

Washington submitted Recovery Act accountability report —- WSDOT submitted a
quarterly report to the Office of Management and Budget on January 15. The report
covered highway, transit, and ferry projects for the quarter ending December 31, 2009.
On January 30, the federal www.Recovery.gov webpage will publish the new data on all
stimulus projects. WSDOT will continue reviewing and updating data through January
22. The next report is due in April.

o WSDOT submitted a companion report to the Governor’s Office of Financial
Management on January 15. Visit www.recovery.wa.gov, for more information
on state Recovery Act accountability.

Key issues: National

White House Council of Economic Advisers released new Recovery Act report —
The January 13 quarterly report estimated the stimulus raised employment by
preserving or creating between 1.5 million to 2 million jobs. The report was the
council’s second update on the economic impact of the American Recovery and
Reinvestment Act.

Over 10,000 FHWA projects approved; $15 billion in projects under way — The
Federal Highway Administration has obligated almost $23.2 billion to 10,663 projects
as of January 15, or 87% of $26.8 billion in Recovery Act highway funds. Of those
projects, 6,584 costing $15.6 billion are under way, and almost $5.6 billion has been
spent as of January 15.

House T & I Committee plans one year progress report hearing on Recovery Act-
On February 10, the U.S. House Transportation and Infrastructure Committee will hold
a hearing to review the one-year progress report on Recovery Act transportation and
infrastructure investments. It will be the full committee’s sixth review of stimulus
project performance since the Recovery Act was signed into law in February 2009.


http://www.wsdot.wa.gov/Projects/Local/84thSTNEOverlay.htm
http://www.wsdot.wa.gov/Projects/Local/84thSTNEOverlay.htm
http://www.wsdot.wa.gov/Projects/Local/84thSTNEOverlay.htm
http://www.wsdot.wa.gov/Projects/Local/prairie-creek-bridge-replacement.htm
http://www.wsdot.wa.gov/Projects/Local/old-highway-99-turn-lane-n-of-great-wolf-lodge.htm
http://www.wsdot.wa.gov/Projects/Local/6thStreet.htm
http://www.wsdot.wa.gov/Projects/Local/6thStreet.htm
http://www.wsdot.wa.gov/Projects/Local/6thStreet.htm
http://www.recovery.gov/
http://www.recovery.wa.gov/
http://www.whitehouse.gov/the-press-office/economic-impact-american-recovery-and-reinvestment-act-2009-second-quarterly-report
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Stimulus project of the week

Recovery Act funds fuel HOV lane construction
in Pierce County

Highway work crews crowd a three-mile-long, 26-foot-

wide strip of land separating north and south I-5 in Fife. They
are excavating, drilling, grading, digging, laying pipe, building
concrete forms and tying rebar for bridges and barrier.

Last spring, the 1-5 Port of Tacoma Road to King County Line
— Add HOV Lanes project was selected as a critical shovel-
ready project, receiving $35.3 million from the 2009 American
Recovery and Reinvestment Act (ARRA). The ARRA funds
are being used to pay for construction, which supports an
estimated 130 jobs. In addition to work forces from Bellevue-
based prime contractor Tri-State Construction, Inc., workers
from 15 to 20 subcontractors are on the job every week. As
many as 50 skilled tradesmen and laborers have been hired for the project.

“It’s good to see so many crews out here working in the winter months,” said WSDOT Project
Engineer Rumina Suafoa. “They’re making good progress despite rain and cold temperatures.”
Looking ahead six months, Suafoa expects a 25 percent increase in the contractor work force
on the job. Construction jobs typically ramp up in the spring and summer months as
contractors take advantage of better weather and more daylight hours.

Construction started in mid-August 2009 and is 20 percent complete overall. Median-widening
work is on pace to be finished in the spring. Once complete, both directions of mainline 1-5
traffic will shift toward the median, giving crews room to work on the highway shoulders.
Shoulder work includes installing drainage and lighting, constructing traffic barrier and
retaining walls, and widening on-ramps. The project is scheduled to be open to traffic in late
2011.

The 1-5 Port of Tacoma Road to King County Line — Add HOV Lanes project widens I-5 to
accommodate three miles of HOV lanes in each direction south of the Pierce/King County line.
The project is part of the Tacoma/Pierce County HOV Program, a series of highway projects
that provide operational improvements and HOV lanes on I-5, SR 167, and SR 512.

Important dates

e January 30: Latest Recovery Act data will be published at www.Recovery.gov

e February 10: House T & | Committee holds next Recovery Act hearing

e February 17: Deadline for the U.S. Department of Transportation to announce TIGER
grants and High-Speed Intercity Passenger Rail awards

e February 20: Next performance report due to House T & | Committee

e March 2: Deadline for obligating federal highway funds

e April 10: Third quarterly performance report due to OMB



http://www.wsdot.wa.gov/projects/piercecountyhov/i5_porttacomatoking/
http://www.wsdot.wa.gov/projects/piercecountyhov/i5_porttacomatoking/
http://www.wsdot.wa.gov/funding/stimulus/
http://www.wsdot.wa.gov/funding/stimulus/
http://www.wsdot.wa.gov/Projects/PierceCountyHOV/
http://www.recovery.gov/Pages/home.aspx
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Websites of interest

WSDOT Recovery Act website: http://www.wsdot.wa.gov/funding/stimulus
Washington Recovery Act website: http://www.recovery.wa.gov/

Federal Recovery Act website: http://www.recovery.gov/

FHWA recovery site: http://www.fhwa.dot.gov/economicrecovery/index.htm

Federal Transit Administration recovery site: http://www.fta.dot.gov/index_9440.html
Federal Rail Administration recovery site: http://www.fra.dot.gov/us/content/2153
Federal Aviation Administration recovery site: http://www.faa.gov/recovery

OMB recovery website: http://www.whitehouse.gov/omb/recovery default/



http://www.wsdot.wa.gov/funding/stimulus
http://www.recovery.wa.gov/
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http://www.fhwa.dot.gov/economicrecovery/index.htm
http://www.fta.dot.gov/index_9440.html
http://www.fra.dot.gov/us/content/2153
http://www.faa.gov/recovery
http://www.whitehouse.gov/omb/recovery_default/
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